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# of Questions% of DomainDomains

7542%Domain 01 :                                            People

9050%Domain 02 :                                            Process

158%Domain 03 : Business Environment

180Total number of scored questions

0Total number of unscored questions

180Total number of questions

230 Minutes Allotted Examination Time

English - ArabicExam Language

The Exam Consists Of 3 Basic  Domains

BY: EL-Sayed Mohsen
PMP®,  PMI- RMP® , PMI- SP®, PMI- ACP®



Multiple-choice
Multiple responses
Matching
Fill-in-the-blank.

The New PMP Exam 2021
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PMI 

membership fee 

$129/Year

PMP exam fee 

for members

$405

PMP exam fee for 

non-members

$555
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PMP Exam Content Outline ( ECO )

Old PMP Exam 
Content Outline
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New PMP Exam Content Outline ( ECO )
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PEOPLE – emphasizing the skills and activities 
associated with effectively leading a project team.

PROCESS – reinforcing the technical aspects of 
managing a project.

BUSINESS ENVIRONMENT – highlighting the 
connection between projects and organization 
strategy.

50%
42%

8%

New Exam Content % 2021

Process

People

Business





Address
14 Campus Boulevard
Newtown Square, PA 19073-3299 USA
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Course Agenda

Introduction ( Framework )

Agile Practice Guide

Exam Content Outline ( 3 Domains : 35 Tasks ) 

Revision

Practice Tests
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1 . W h a t  i s  t h e  P r o j e c t  ?

2 . W h a t  i s  P r o j e c t  M a n a g e m e n t ?

3 . I m p o r t a n c e  o f  P r o j e c t  M a n a g e m e n t

4 . P r o j e c t ,  P r o g r a m ,  a n d  P o r t f o l i o

5 . P M B O K  G U I D E  K e y  C o m p o n e n t

5 . 1  T h e  P r o j e c t  L i f e  C y c l e

5 . 2  P r o j e c t  p h a s e

5 . 3  P h a s e  g a t e

5 . 4  P r o j e c t  M a n a g e m e n t  P r o c e s s e s

5 . 5  P r o j e c t  m a n a g e m e n t  p r o c e s s  g r o u p

5 . 6  P r o j e c t  M a n a g e m e n t  K n o w l e d g e  A r e a

6 . P r o j e c t  M a n a g e m e n t  d a t a  a n d  I n f o r m a t i o n

7 .  Ta i l o r i n g

8 . P r o j e c t  M a n a g e m e n t  B u s i n e s s  D o c u m e n t  

9 .  P r o j e c t  i n f l u e n c e s

1 0 .  O r g a n i z a t i o n a l  S t r u c t u r e

11 .  P r o j e c t  M a n a g e m e n t  O f f i c e

1 2 . T h e  R o l e  o f  T h e  P r o j e c t  M a n a g e r

1 3 .  Q u e s t i o n s
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Lecture 1: Project Management Framework
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Temporary endeavor1

Unique product, service, or result2

Projects drive change3

Projects Enable Business Value Creation4

Project Initiation Context5

Lecture 01: Project Management Framework
1. What is the Project ?

Project : A temporary endeavor undertaken to create a unique product, service, or result.
وع هو مس� مؤقت يُتخذ من أجل الوصول لمنتج أو خدمة أو نت�جة مت .فردةالم�ش

وع �كون له بدا�ة ونها�ة محددة الم�ش

المنتج، أو الخدمة، أو النت�جة المتفردة

المشار�ــــع تقود إ� التغي�ي 

المشار�ــــع تمكن من إ�شاء مردود الأعمال

س�اق بدء المشار�ــــع
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Projects Drive 
Change

Lecture 01: Project Management Framework
1. What is the Project ?

• Projects drive change in organizations ي المؤسسات
.المشار�ــــع تقود إ� التغي�ي �ف

• A project is aimed at moving an organization from one state to another state in order to achieve a specific objective.

وع نقل المؤسسة من وضع إ� وضع آخر من أجل تحقيق هدف محدد. �ستهدف الم�ش

• The successful completion of a project results in the organization moving to the future state and achieving the specific 

objective. وع ينتج عنه انتقال المؤسسة إ� الوضع المستقب�ي وتحقيق الهدف ال محددالا�تمال الناجح للم�ش

المشار�ــــع تقود إ� التغي�ي 
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 Projects drive change
وع نقل المؤسسة من وضع إ� وضع آخر من أجل تحقيق هدف محدد. �ستهدف الم�ش

Lecture 01: Project Management Framework

1. What is the Project ?
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Projects Enable Business Value Creation

value is the net quantifiable benefit derived from a business endeavor. The benefit may be 

tangible, intangible, or both

Examples of tangible elements 
include

Examples of intangible 
elements include

• Monetary assets   
• Utility

• Market share

• Tools 

الأصول النقد�ة

المرافق

الأدوات

الحصة السوق�ة

العنا� الماد�ة العنا� المعن��ة

• Goodwill الق�مة السوق�ة

• Brand recognition اف بالعلامة التجار�ة الاع�ت

•المنفعة العامة Public benefit

Lecture 01: Project Management Framework
1. What is the Project ?

المشار�ــــع تمكن من إ�شاء مردود الأعمال

ي  ات��� •التوافق الاس�ت Strategic alignment
• Reputation السمعة
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Project 
Initiation 
Context

Project

Satisfy 
stakeholder 
requests or 
needs

Create, 
Improve or 
fix products, 
processes or 
services

Meet 
Regulatory, 
local or social 
requirements

Implement or 
change 
business or 
technological 
strategies

س�اق بدء المشار�ــــع

إرضاء طلبات أو 
ف  احت�اجات المعنيني

ف أو  إعداد أو تحسني
إصلاح المنتجات أو 
.العمل�ات أو الخدمات

مال تنف�ذ أو تغي�ي الأع
ات�ج�ات  أو الاس�ت

التكنولوج�ة

تلب�ة المتطلبات 
�ة التنظ�م�ة أو القانون

أو الاجتماع�ة

Lecture 01: Project Management Framework
1. What is the Project ?
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25PAGE // 

The application of knowledge, skills, tools and technique to 

project activities to meet project requirements.

ھي تطبیق للمعارف والمھارات والادوات والاسالیب لتحقیق اھداف ومتطلبات المشروع

ما ھي إدارة المشروع؟

Lecture 01: Project Management Framework

2. What is Project Management?

knowledge skills tools technique
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The Importance of Project Management

Meet business objectives

Satisfy stakeholder expectations

Be more predictable

Increase chances of success

Deliver the right products at the right time

Resolve problems and issues

Respond to risks in a timely manner

تحقيق أهداف الاعمال

ف  إرضاء توقعات المعنيني

تكون أ��� قابل�ة للتوقع

ز�ادة فرص النجاح

ي الوقت المناسب
�سل�م المنتجات الصح�حة �ف

حل المشكلات والإشكالات 

ي الوقت المناسب
الاستجابة للمخاطر �ف

Effective project management helps individuals, groups, and public and private 
organizations to: :للمشار�ــــع الأفراد والمجموعات والمؤسسات العامة والخاصة ع� ما ��الفعالة�ساعد الإدارة 
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The Importance of Project Management

Missed deadlines

Cost overruns

Poor quality

Rework

Unsatisfied stakeholders

Loss of reputation for the organization

تجاوز مواع�د التسل�م

تجاوز التكال�ف

جودة سيئة 

اعادة تنف�ذ العمل 

ض  عدم رضاء المعنيني

كة  خسارة سمعة المؤسسة او ال�ش

Poorly managed projects or the absence of project management may result in:
:للمشار�ــــع أو غ�اب إدارة المشار�ــــع قد يؤدي إ� ما ��ي السيئةأما الإدارة 
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Lecture 01: Project Management Framework

4. Project, Program, Portfolio
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Lecture 01: Project Management Framework

4. Project, Program, Portfolio
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Lecture 01: Project Management Framework

4. Project, Program, Portfolio

Project Operations 
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Lecture 01: Project Management Framework

4. Project, Program, Portfolio
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Lecture 01: Project Management Framework

4. Project, Program, Portfolio

 Program : Group of related projects managed in a coordinated way to obtain benefits and control 

not available from managing them individually.

.مجموعة من المشار�ــــع المرتبطة ببعضها يتم ادارتها بط��قة متناسقة للحصول ع� فائدة من ذلك

 Portfolio : is a collection of projects, programs, subsidiary portfolios, and operations managed as a 

group to achieve strategic objectives.

ي تدار كمجموعة لتحقيق  امج والمحافظ الفرع�ة والعمل�ات اليت ات�ج�ة مجموعة من المشار�ــــع او ال�� .الأهداف الاس�ت

 Operational Work : ongoing production of goods and/or services like manufacturing, production, 

plant work, and assembly lines.

Relationship of Project, Program, Portfolio, and Operations Management

)س المشار�ــــعبعك(و تكون مستمرة , الأعمال المستمرة مثل الانتاج و التصنيع و خطوط التجميع

 Project : A temporary endeavor undertaken to create a unique product, service, or result.
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Lecture 01: Project Management Framework

4. Project, Program, Portfolio
Relationship of Project, Program, Portfolio, and Operations Management
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Lecture 01: Project Management Framework
5. PMBOK GUIDE Key Component
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• The Project Life Cycle

Lecture 01: Project Management Framework

5.1 The Project Life Cycle
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Feasibility Planning Design Production Handover

Construction

Requirement Design Program Test Implement Handover

IT Project

The Project Life Cycles



Lecture 01: Project Management Framework

5.1 The Project Life Cycle
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Time

Initial Phase Intermediate Phase(s) Final Phase

cost of changes

influence of stakeholders

اكبر ما یمكن في بدایة المشروع ثم تقل بعد ذلكیكون المعنیین المخاطر و الغموض و تأثیر -

تكالیف التغییر تكون اقل ما یمكن في بدایة المشروع ثم تزید مع تقدم العمل في المشروع-

Risk and uncertainty

Lecture 01: Project Management Framework

5.1 The Project Life Cycle
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Lecture 01: Project Management Framework

5.1 Project and development Life Cycle

Adaptive life cycles Predictive life cycle
دورة الح�اة الرش�قةدورة الح�اة التنب��ة 
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Lecture 01: Project Management Framework

5.1 Project and development Life Cycle
1- Predictive life cycle دورة الح�اة التنب��ة

• The project scope, time, and cost are determined in the early phases of the life cycle.

• Any changes to the scope are carefully managed. ات تطرأ ع� النطاق تدار بعنا�ة أي تغي�ي

• May also be referred to as waterfall life cycles. .كما �مكن الإشارة بأنها دورات الح�اة القائمة ع� النموذج الشلا�ي 

• These project proceed through a series of sequential or overlapping phases

Predictive 
life cycle

Scope

TimeCost

BY: EL-Sayed Mohsen
PMP®,  PMI- RMP® , PMI- SP®, PMI- ACP®



1- Predict ive  (  Waterfa l l  )
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Lecture 01: Project Management Framework

5.1 Project and development Life Cycle
2- Adaptive life cycles ( agile) الرش�قةدورات الح�اة المتك�فة 

• The detailed scope is defined and approved before the start of an iteration.
�حدد النطاق التفص��ي و�عتمد قبل بدا�ة التكرار

• Adaptive life cycles are also referred to as agile or change-driven life cycles. See Appendix X3.

Adaptive
life cycle

Scope

TimeCost



ما هو الاجايل ؟

والغير برمجية تركز على بناء المنتج على عدة البرمجيةلإدارة المشاريع ) طريقة(الأجايل هي منهجية 
ويعتبرهذا . عن سابقه بخصائص إضافيةمتميزً منتجاً وتوّلد كل مرحلة مراحل وبفترات زمنية قصيرة، 

تقريب المنتجالتفاعل معه، والغاية من ذلك ) العميل(منتجاً حقيقياً يستطيع الزبون ) المرحلي(المنتج 
.الاسكرم وكانبانبمراحل تطور منتجه، ويتم تطبيق الأجايل بطرق عدة منها لقياس رضاه )العميل(للزبون
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ما هو الاجايل ؟

مشاريع، فالاعتماد وتغيرات الحياة السريعة ومواكبة تطوير وتغيير متطلبات اللم تستطع الطرق التقليدية من مواكبة تطور البرمجيات 
لفة إعادة على الطرق التقليدية، فإن المشروع يحتاج إلى وقت طويل لإنجازه، وهذا يتطلب بالضرورة إلى تكلفة كبيرة، وتكون تك

.كبيرة جداً ) لتلائم تغير المتطلبات(التصميم والتطوير والتغيير

الزبون تنفيذها بوقت قصير وعرضها علىمختلفة تماماً عن الطرق التقليدية، فهي تركز على خصائص معينة، يتم  Agileطريقة 
، إن كان منتجردة فعله عند رؤية ال، ونستطيع نحن أن نرى كيف تم تطبيق فكرتهأن يرى أكثر ) العميل(، هنا يستطيع الزبون )العميل(

المشروع هناك تعديلات أو تغييرات فيمكن بسهولة وبسرعة أن نقوم بها، ومن ثم يتم الانتقال إلى خاصية تالية حتى يتم بناء
.بشكل كامل

كرته وكيف يتخيل لايستطيع التعبير عن فكرته ومايريده بالضبط من البداية، يكون لديه فكرة، وشرح عن ف) العميل(بشكل عام الزبون 
ييم هل هذا مايريد أم لاالبرمجية، ولكن يبقى كيفية تطبيقها والخصائص التي يريدها ضبابية حتى يرى منتج بأم عينيه، ليستطيع التق

BY: EL-Sayed Mohsen
PMP®,  PMI- RMP® , PMI- SP®, PMI- ACP®



ع الزبون ، والتي يستطي)العميل(تقديم منتجات أولية حقيقية خلال فترات زمنية متتالية للزبون تعتمد على  Agileإذاً، الـ 
تجربتها وتقييمها وإعطاء الملاحظات أو الأخطاء الموجودة، وبالتالي من السهل تجاوز هذه الأخطاء أو الملاحظات ) العميل(

افة بعض الميزات كونك في مرحلة مبكرة من العمل، وتستطيع التقدم إلى الخطوة التالية بثبات أكبر وإنجاز النسخة التالية بإض
.المشروعوالخصائص إلى أن ينتهي 
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ما هو الاجايل ؟



(Predictive life cycle)

دورة الح�اة التنب��ة  النهج التقل�دى

دورة الح�اة المرنه او الرش�قةالنهج الحد�ث 

(Adaptive life cycle)
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3 - hybr id

 A combination of predictive and agile.

 It is not necessary to use a single approach for an entire project. Projects often combine elements of different  

life cycles in order to achieve certain goals.





What is the difference between Project Life Cycle and development Life Cycle ? 

 Project Life Cycle The series of phases that a project passes through from its start to its completion.

 Development Life Cycle

وع من البدا�ة ا� النها�ة وتختلف باختلاف المجال او الصناعة   � المراحل اليت �مر بها الم�ش

دورة حیاة التطویر  هو النهج الذى سوف يتبع خلال تط��ر المنتج  

Predictive ( Waterfall ) 

Adaptive

�ستخدم �ف المشار�ــــع المعرف نطاق العمل فيها وواضح 

ة ونطاق العمل فيها غ�ي واضح و�وجد كث�ي من المخاطر تتناسب مع المشار�ــــع المعقدة وال�ب�ي
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Lecture 01: Project Management Framework

5.1 Project and development Life Cycle

Product life cycle:

The series of phases that represent the evolution of product, from concept through 

delivery, growth, maturity, and to retirement.
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Lecture 01: Project Management Framework

5.2 Project Phase
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Lecture 01: Project Management Framework

5.2 Project Phase

The phases in a life cycle can be described by a variety of attributes. Attributes may be measurable and unique to a specific 

phase. Attributes may include but are not limited to:

• Name (e.g., Phase A, Phase B, Phase 1, Phase 2, proposal phase),

• Number (e.g., three phases in the project, five phases in the project),

• Duration (e.g., 1 week, 1 month, 1 quarter),

• Resource requirements (e.g., people, buildings, equipment),

• Entrance criteria for a project to move into that phase (e.g., specified approvals documented)

• Exit criteria for a project to complete a phase (e.g., documented approvals, completed documents, completed deliverables).

 A project phase is a collection of logically related project activities that culminates in the completion of 
one or more deliverables.

Starting
the Project

Organizing
and Preparing

Carrying Out
the Work

Ending the 
project
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Lecture 01: Project Management Framework

5.2 Project Phase

 Projects may be separated into distinct phases or subcomponents. These phases or subcomponents are generally

given names that indicate the type of work done in that phase. Examples of phase names include but are not limited to:

• Concept development,
• Feasibility study,
• Customer requirements,
• Solution development,
• Design,
• Prototype,

• Test,
• Build,
• Transition,
• Commissioning,
• Milestone review
• Lessons learned.

Starting
the Project

Organizing
and Preparing

Carrying Out
the Work

Ending the 
project

Feasibility Planning Design Production Turnover
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5.2 Project Phase

 The project phases may be established based on various factors including, but not limited to:
• Management needs.
• Nature of the project.
• Unique characteristics of the organization, industry, or technology.
• Project elements including, but not limited to, technology, engineering, business, process, or legal
• Decision points (e.g., funding, project go/no-go, and milestone review).

Starting
the Project

Organizing
and Preparing

Carrying Out
the Work

Ending the 
project

Using multiple phases may provide better insight to managing the project. It also provides an opportunity to assess

the project performance and take necessary corrective or preventive actions in subsequent phases. A key component

used with project phases is the phase review
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5.2 Project Phase
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5.3 Phase Gate
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5.3 Phase Gate
A phase gate, is held at the end of a phase. The project’s performance and progress are compared to project 

and business documents including but not limited to:

• Project business case 

• Project charter 

• Project management plan 

• Benefits management plan 

 A decision (e.g., go/no-go decision) is made as a result of this comparison to:

• Continue to the next phase,

• Continue to the next phase with modification,

• End the project,

• Remain in the phase, or

• Repeat the phase or elements of it.

Depending on the organization other 
terms such as,
• Phase review
• Stage gate
• kill point
• Phase entrance
• Phase exit

Starting
the Project

Organizing
and Preparing

Carrying Out
the Work

Ending the 
project
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5.4 Project Management Processes
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• Input H

• Input J

• Technique A

• Tool B

Inputs Tools & Techniques

• Project Output A

• Project Output B

Outputs

Lecture 01: Project Management Framework

5.4 Project Management Processes
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5. The Project Life Cycle
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Project Management
Project Management is accomplished through the 

application and integration of  five processes. 

وع من خلال تطبي ق يتم تنف�ذ إدارة الم�ش
.وتكامل خمس عمل�ات

Lecture 01: Project Management Framework

5.5 Project management Process group
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5.5 Project management Process group
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5.6 Project management Knowledge Area
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Project 
Management 
Knowledge  

Areas





( Domains ) 

Exam Content 
Outline 2021



1. Manage conflict.
2. Lead a team.
3. Support team performance.
4. Empower team members and stakeholders.
5. Ensure team members/stakeholders are adequately trained.
6. Build a team.
7. Address and remove impediments, obstacles, and blockers for the team.
8. Negotiate project agreements.
9. Collaborate with stakeholders.
10. Build shared understanding.
11. Engage and support virtual teams
12. Define team ground rules.
13. Mentor relevant stakeholders.
14. Promote team performance through the application of emotional intelligence.

1. Execute project with the urgency required to deliver business value.
2. Manage communications.
3. Assess and manage risks.
4. Engage stakeholders.
5. Plan and manage budget and resources.
6. Plan and manage schedule.
7. Plan and manage quality of products/deliverables.
8. Plan and manage scope.
9. Integrate project planning activities.
10. Manage project changes.
11. Plan and manage procurement.
12. Manage project artifacts.
13. Determine appropriate project methodology/methods and practices
14. Establish project governance structure.
15. Manage project issues.
16. Ensure knowledge transfer for project continuity.
17. Plan and manage project/phase closure or transitions.

Business Environment 8%

Process 50%People 42%

1. Plan and manage project compliance.
2. Evaluate and deliver project benefits and value.
3. Evaluate and address external business environment changes for impact on scope
4. Support organizational change

= 35 Tasks
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Work performance data
بیانات أداء العمل

Work performance information
معلومات أداء العمل

• Raw observations and 
measurements.

• Status of deliverables.

• Implementation status for 

change requests.

Lecture 01: Project Management Framework
6. Project Management data and Information

المشار�ــــع تمكن من إ�شاء مردود الأعمال

• Forecast estimates to complete.

Work performance reports
تقاریر أداء العمل

• Status reports.

• Memos, justifications.

• Electronic dashboards.

• Recommendations

Ex: 
• Start and finish dates.
• Number of change requests.
• Number of defects.
• Actual costs, Actual durations.

• Analyzed Work Performance Data

• Help Stakeholders Make Decisions
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6. Project Management data and Information
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Work P. Data & Work P. Information & Work P. Report

Manage Communication
Process

Inputs

Outputs

BY: EL-Sayed Mohsen
PMP®,  PMI- RMP® , PMI- SP®, PMI- ACP®



Lecture 01: Project Management Framework
7. Tailoring

BY: EL-Sayed Mohsen
PMP®,  PMI- RMP® , PMI- SP®, PMI- ACP®



Lecture 01: Project Management Framework
7. Tailoring

Tailoring التخص�ص

• Usually, project managers apply a project management methodology to their work.

 A methodology is a system of practices, techniques, procedures, and rules used by those who 

work in a discipline. ي ما ي مجال مهيف
ي �ستخدمها العاملون �ف .المنهج�ة منظومة من الممارسات والأسال�ب والإجراءات والقواعد اليت

This definition makes it clear that this guide itself is not a methodology

• The project management body of knowledge that is generally recognized as good practice. “Good practice” does not 

mean that the knowledge described should always be applied uniformly to all projects.

The appropriate project management processes, inputs, tools, techniques, outputs, and life cycle phases 

should be selected to manage a project. This selection activity is known as tailoring project management to 

the project.
BY: EL-Sayed Mohsen
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7. Tailoring

Tailoring التخص�ص

Tailoring is necessary because each project is unique; not every process, tool, technique, input, or output 

identified in the PMBOK® Guide is required on every project.

ي لإدارة
ي الدل�ل المعر�ف

وع؛ فل�ست كل عمل�ة أو أداة أو أسلوب أو مُدخَل أو مُخَ�ج محدد �ف ا �سبب تفرد كل م�ش ور�� و�عد التخص�ص �ف

وع ي كل م�ش
.المشار�ــــع مطلوب �ف
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8. Project Management Business Document

- The project sponsor is generally accountable for the development and maintenance of the project business case document.

- The project manager is responsible for providing recommendations and oversight to keep the project

business case, project management plan, project charter, and project benefits management plan success measures in

alignment with the goals and objectives of the organization

وع  دراسة الاعمال للم�ش

وع   خطة ادارة منافع الم�ش
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• The business case lists the objectives and reasons for project initiation.

• It helps measure the project success at the end of the project against the project objectives.

• The business case is a project business document that is used throughout the project life cycle. 

• The business case may be used before the project initiation and may result in a go/no-go decision for the project.

A needs assessment
• Often precedes the business case.

• The needs assessment involves understanding business goals and objectives, issues, and opportunities.

• The results of the needs assessment may be summarized in the business case document.

1- Project business case

تقي�م الاحت�اجات غالبا ما �سبق دراسة الأعمال

وع دراسة الأعمال للم�ش

وع �سجل الأهداف والأسباب اللازمة لبدء الم�ش

تقي�م الاحت�اجات

فهم أهداف وغا�ات الأعمال، والإشكالات والفرص

ي وث�قة دراسة الأعمال
.و�مكن تلخ�ص نتائج تقي�م الاحت�اجات �ف
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 The project benefits management plan is the document that describes:
• How and when the benefits of the project will be delivered

• Describes the mechanisms that should be in place to measure those benefits.

2- Project benefits management plan وع خطة إدارة منافع الم�ش

وع م منافع الم�ش
�
ك�ف وميت سوف ُ�سل

ي المكان المناسب لق�اس هذە المناف
ي �جب أن توضع �ف ع وتصف الآل�ات اليت

 The benefits management plan describes key elements of the benefits and may include but is not limited to:

• Target benefits (financial value)

• Strategic alignment (e.g., how well the project benefits align to the business strategies of the organization)

• Timeframe for realizing benefits (e.g., benefits by phase, short-term, long-term, and ongoing)

• Benefits owner (e.g., the accountable person to monitor, record, and report realized benefits)

• Metrics (e.g., the measures to be used to show benefits realized, direct measures, and indirect measures)

• Risks (e.g., risks for realization of benefits). مخاطر تحقيق المنافع
BY: EL-Sayed Mohsen
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Chapter 2
The Environment 
in Which Projects 

Operate
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Influences

Enterprise 
Environmental 

Factors

External Internal Processes, 
policies and 
procedures 

Corporate 
Knowledge Base

Internal 
Organizational 
Process Assets

ات التأث�ي

وع العوامل المح�طة بالم�ش
أصول عمل�ات المؤسسة الداخل�ة

خارج�ة داخل�ة
العمل�ات والس�اسات 

والإجراءات 

قواعد المعرفة 
للمؤسسة

Lecture 01: Project Management Framework
9. Project Influences
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Information technology software

Geographic distribution of facilities and resources 

Infrastructure

Organizational culture, structure

Employee capability

Resource availability 

EEFs Internal to The organization

01

02

03

04

05

06

)الق�م والمعتقدات وأسلوب الق�ادة ( ثقافة المؤسسة واله�كل التنظ��ي 

اته (قدرة الموظف  ) مهاراته–معرفته –قدراته –خ�ب

اء مثلا توفر المواد �سبب القيود ع� ال�ش

برامج تكنولوج�ا المعلومات 

ي للموارد والمرافق
التوز�ــــع الجغرا�ض

)   مثل المرافق القائمة والمعدات (  البيئة التحت�ة 
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Commercial databases. 

Social and cultural influences and issues. 

Legal restrictions. 

01
Marketplace conditions. 

Physical environmental elements

Financial considerations. 

Government or industry standards. 

EEFs External to The Organization

01

02

03

04

05

06

07

ظروف السوق 

ظروف العمل والطقس والقيود 

معدلات التضخم –الاعتبارات المال�ة مثل اسعار العملات 

معاي�ي الحكومة والصناعة

ات والإشكالات الاجتماع�ة والثقاف�ة التأث�ي

ض واللوائح الوطن�ة والمحل�ة المتعلقة بالأمن(القيود القانون�ة  ) القوانني

قواعد الب�انات التجار�ة

EEFs originate from the 
environment outside of the 
project and often outside of 
the enterprise
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Processes, policies, and procedures.

.Organizational knowledge bases.قواعد المعرفة للمؤسسة

العمل�ات والس�اسات والإجراءات•

Organizational Process Assets ( OPAs)
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9. Organizational Process Assets
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10. Organizational Structure

1- Functional Organization

2- Projectized Organization

3- Matrix Organization
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1- Functional Organization
 The organization is grouped by areas of specialization within different functional areas.

 Report To a functional manager

 Project manager authority is Little or none.

 Resource Availability Little or none

Project managers in a Functional Organization:

 Project Coordinator

 Part Time Role

 Functional manager  manage the Project budget
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2- Projectized Organization

مدیر الشركة

مدیر مشروع 
3

فریق العمل 
3مشروع 

مدیر مشروع 
2

فریق العمل 
2مشروع 

مدیر مشروع 
1

فریق العمل 
1مشروع 

Projectized Organization

• The entire company is organized by projects.

• The project manager has control of projects.

• Personnel are assigned and report to a project manager.

المنظمة عبارة عن مجموعة من المشار�ــــع

وع له كامل الصلاح�ات مدير الم�ش

وع ترسل التقار�ر ا� مدير الم�ش

• Members complete project work and when its over they don't have HOME.
ات  عندما يتم انهاء الاعمال من قبل الف��ق بيتم ���ــــح العمال ، �ع�ب هذا الن�ع عدم بناء خ��
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3- Weak matrix : Power with the functional manager and the project manager will work as 

coordinator or expediter. صلاحیات اعلى للمدیر الوظیفي

- Expediter :   Cannot take decision. Staff assistant and Communication coordinator.

- Coordinator : Similar to Project Expeditor except has some power to take decision.

.و لكن لھ صلاحیات لاخذ بعض القراراتexpediterمنسق للمشروع مثل ال 

3- Matrix مصفوفى

1- Strong Matrix : Power with project manager  صلاحیات اعلى لمدیر المشروع

2- Balanced Matrix : Power is shared between project manager and functional manager.

صلاحیات متساویة بین مدیر المشروع و المدیر الوظیفي

 Team members report to two bosses. بالعملرئیسانلھالموظففیھا

BY: EL-Sayed Mohsen
PMP®,  PMI- RMP® , PMI- SP®, PMI- ACP®



مكتب إدارة المشار�ــــع

Lecture 01: Project Management Framework

11 . Project Management Office
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11 . Project Management Office
PMO Types: وعاتمكتبأنواع الم�ش

 Supportive (The degree of control is Low)

 Provide a consultative role to projects by supplying templates, best practices, 

training, access to information, and lessons learned from other projects.

 Controlling (The degree of control is moderate)

 provide support and require compliance (Use of specific templates, forms, and tools)

 Directive (The degree of control is High)

 Take control of the projects by directly managing the projects. Project managers are

assigned by and report to the PMO.

ا للمشار�ــــع من خلال توف�ي القوالب، وأفضل الممارسات، والتدر�ب، و�مكان�ة الوصول  ا استشار�� فادة  ت والدروس المستالمعلوماا�تقدم مكاتب إدارة المشار�ــــع الداعمة دور�

BY: EL-Sayed Mohsen
PMP®,  PMI- RMP® , PMI- SP®, PMI- ACP®



BY: EL-Sayed Mohsen
PMP®,  PMI- RMP® , PMI- SP®, PMI- ACP®



BY: EL-Sayed Mohsen
PMP®,  PMI- RMP® , PMI- SP®, PMI- ACP®



Chapter 3

The Role of The 
Project Manager
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The person responsible for 

accomplishing the project 

objectives.

Characteristics:
• Knowledge: Project 

Management Knowledge 

(Not Technical Knowledge).

• Performance: What PM is 

able to do or accomplish 

while applying his project 

management knowledge

• Personal: Decision Maker, 

Integrity and Honesty, 

leadership, Negotiation, 

communication. 

Project 
Manager

وع مسئول عن تحقيق اهداف الم�ش





Project Manager 
Competences

مثلث مواهب معهد إدارة المشار�ــــع 

ات�ج�ة و�دارة الاعمال  الإدارة الاس�ت

The PMI Talent Triangle





1- Technical Project Management Skills مهارات الإدارة الفن�ة للمشار�ــــع

وع قاموا ب ض ع� العنا� الحي��ة للإدارة الفن�ة للمشار�ــــع ل�ل م�ش ك�ي �دارتهال�ت

1- Focus on the critical technical project management elements for each project they manage.

2- Make time to plan thoroughly and prioritize diligently. .تخص�ص الوقت للتخط�ط الشامل وتحد�د الأول��ات بدقة

3- Manage project elements, including, but not limited to, schedule, cost, resources, and risks.

، والتكلفة، والموارد، والمخاطر ي
ي ذلك، ع� سب�ل المثال لا الح�، الجدول الزمىض

وع ، بما �ض إدارة عنا� الم�ش

The skills to effectively apply project management knowledge to deliver the desired outcomes for 
programs or projects.

• Critical success factors for the project,
• Schedule,
• Selected financial reports, and
• Issue log.
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2- Strategic and Business Management Skills ات�ج�ة وادارة الأعمال مهارات الإدارة الاس�ت

ات�ج�ة وادارة الأعمال القدرة ع�  والإجراءاتوالتنف�ذ الفعال للقرارات رؤ�ة النظرة العامة للمؤسسة والتفاوض�شمل مهارات الإدارة الاس�ت -

ي 
ي الىت ات��ب .والعمل�ات، والتس��ق، التم��لو�مكن أن �شمل هذە القدرة معرفة عمل�ة بالوظائف الأخرى مثل . تدعم التوافق والابتكار الاس�ت

:و�جب ع� مديري المشار�ــــع أن �كونوا ع� درا�ة كاف�ة بالأعمال ل�ي �كونوا قادر�ن ع�-

وع ح للآخ��ن جوانب الأعمال الأساس�ة للم�ش ��ش

وع ات�ج�ة مناسبة لتسل�م الم�ش ي المجال لوضع اس�ت
اء �ض وع، والخ�ب وع، وف��ق الم�ش العمل مع الجهة الراع�ة للم�ش

ات�ج�ة بط��قة تحقق أق� قدر من الق�مة التجار�ة للم�ش  .وعتنف�ذ هذە الاس�ت
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3- Leadership Skills مهارات الق�ادة

-1التعامل مع الأشخاص Dealing with People

2- Qualities and skills of a Leader 

صاحب رؤ�ة و �كون متفائل وا�جائ� ومتعاون واجادة ادارة المنازعات و�ج�د ادارة الاتصالات 

3- Politics, Power, and Getting Things done الس�اسة، والسلطة، و�نجاز الأمور

Leadership skills involve the ability to guide, motivate, and direct a team.

صفات ومهارات القائد 

• Being a visionary, Being optimistic and positive, Being collaborative, Managing relationships and conflict, Communicating

 Project management is more than just working with numbers, templates, charts, graphs, and computing systems

 A common denominator in all projects is people.

 People can be counted, but they are not numbers.
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Project Constrains قيود المشروع



BY: EL-Sayed Mohsen , PMP®,  PMI- RMP®



Lecture 01: Project Management Framework

Project Stakeholders
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PMP 
Questions 

( Project Framework Management )
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Q1) A ______ is a collection of projects or programs grouped together 
for  strategic business needs.
A- Portfolio
B- Management System
C- Enterprise
D- Array

PMBOK 13
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Q2) In a typical project, in which stage do stakeholders have 
maximum influence?
A- Middle stage
B- Influence is similar at all stages
C- Final stage
D- Initial stage PMBOK 549
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Q3) you are a project manager in the implementation phase, if the project 
sponsor has told the functional manager that the project will delay by 
two weeks, and the Functional Manager has told you to document that, 
which type of organizational structure you are working in?
A.Functional
B. Projectized 
C. Strong Matrix 
D. Tight Matrix
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Q4) You have been appointed a project manager within an information 
systems organization. You are not aware of the organization’s policies and 
procedures. If you want to know more about the organization’s general 
issues management procedures and templates, which of the following 
should you review?

A- Issue Log
B- Project Management Plan
C- Organizational Process Assets ( OPA )
D- Enterprise environmental factors ( EEF)
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Q6) Which of the following is Enterprise Environmental Factors ?
A- Organizational culture, structure
B- Lessons Learned
C- Stakeholders Templates
D- Processes, policies, and procedures
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Q7) A typical title for a Project Manager in a weak matrix structure is:
A- Project Coordinator
B- Project Manager
C- Project Leader
D- Program Manager
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Q8) The project manager works with the project team and other 
stakeholders to determine and use the appropriate generally recognized 
good practices for each project. Determining the appropriate combination 
of processes, inputs, tools, techniques, outputs and life cycle phases to 
manage a project is referred to as “___________” the application of the 
knowledge described in this guide.
A- Good Practices
B- PMBOKGUIDE
C- Tailoring
D- Regulatory requirements

PMBOK 48
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Q9) The PMO (Project Management Office) in your organization, 
directly controls all projects by using PMO staff to manage them. 
What type of PMO is this?
A- Controlling
B- Supportive
C- Commanding
D- Directive

PMBOK 48
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Q10) A project manager has been asked by the sponsor to assist in 
creating a document that will detail project benefits, when they will 
be delivered and how they will be measured. Which document has 
been asked for?
A- Scope baseline
B- Project charter
C- Benefits management plan
D- Business case PMBOK 33
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Q11) Your organization's PMO is periodically asking for project artefacts 
from all projects and checking whether corporate standards of project 
management are being adhered to or not. They are also supportive in 
providing templates and guidelines related to project management when 
asked. Which type of PMO are we referring to here?
A- Directing PMO
B- Controlling PMO
C- Supporting PMO
D- Governing PMO
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Q12) Which of the following best describes the role of a project sponsor? 

A- Project Sponsor is responsible for providing funding for the project

B- Project Sponsor is responsible for managing the project

C- Project Sponsor is responsible for managing the quality of deliverables

D- Project Sponsor is responsible for identifying key stakeholders
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Q13) A group of projects that must be managed in a coordinated 
manner to ensure that common goals and potential resource conflicts 
are managed effectively is known as what?
A- Program
B- Portfolio
C- PMO
D- Life cycle

Program is correct because a program is a group of 
projects that are interrelated in some way. A project 
may be part of a program, but a program will 
always have projects.
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Q14) A multiphase project that has been executed with internal 
resources has reached a phase gate. The key project stakeholders 
want to determine if the phase has met its success criteria, and 
whether or not the project should progress to the next phase. In 
addition to the project management plan, which documents will be 
required?
A- Business documents and project charter
B- Agreements including procurement contracts
C- Lessons learned register and lessons learned repository
D- Risk register and risk report
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Q15) You are the project manager of the HDM Project. Your project 
must be completed by September 11 and cannot exceed $10,000. 
$10,000 is an example of which one of the following?
A- Constraint
B- Management reserve
C- Scheduled completion date
D- Assumption
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